COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/26/2007

ESTIMATE SUMMARY 14:14:04
CONTID: C16312B ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16312B-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1.0 DAYS TIME ALLOW: 35 WORK DAYS
I-70 Chain Station PERCENT TIME: 2.86 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: IM 0703-331
I-70 CHAIN STATION
NAME OF ROAD: 070A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 12/26/2007 DATE TIME STARTED 10/29/2007
2500 E BRANNAN WAY DATE LET 09/06/2007 DATE WORK BEGAN 10/29/2007
DATE AWARDED 09/10/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/25/2007 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 10/29/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 499,349.88 PARTICIPATING $ 361,720.86 $ 114,093.56
AWARD PROJECT AMT:  § 433,045.13 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 72.44% TOTAL EARNINGS 361,720.86 114,093.56
FUNDS AVAILABLE: $ 137,629.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 361,720.86 114,093.56
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,495.68 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 355,225.18 114,093.56
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 355,225.18 114,093.56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 114,093.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16312B-BID ESTIMATE RUN 12/26/2007
PROJECT: IM 0703-331 ESTIMATE NO: 0002 14:14:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
9,261.52000 1.000 9,261.52
0010 202-00220 *REMOVAL OF ASPHALT MAT 345.000 287.000
SY 0.000 0.00
31.29000 287.000 8,980.23
0015 202-00810 *REMOVAL OF GROUND SIGN 1.000 1.000
EACH 0.000 0.00
496.57000 1.000 496.57
0020 202-00900 *REMOVAL OF CONCRETE FOOTING 4.000 2.000
EACH 2.000 1,544.94
772.47000 4.000 3,089.88
0025 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,400.000 0.000
cY 0.000 0.00
24.47000 0.000 0.00
0030 203-01500 *BLADING 24.000 24.000
HOUR 0.000 0.00
137.22000 24.000 3,293.28
0035 203-01597 POTHOLING 10.000 2.000
HOUR 0.000 0.00
275.88000 2.000 551.76
0040 203-01100 *PROOF ROLLING 8.000 4.000
HOUR 0.000 0.00
100.42000 4.000 401.68
0045 207-00205 *TOPSOIL 690.000 0.000
CcY 515.000 19,982.00
38.80000 515.000 19,982.00
0050 208-00002 *EROSION LOG (12 INCH) 100.000 40.000
LF 0.000 0.00
3.34000 40.000 133.60
0055 208-00020 *SILT FENCE 500.000 453.000
LF 0.000 0.00

1.62000 453.000 733.86
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PCN: 16312B-BID ESTIMATE RUN 12/26/2007
PROJECT: IM 0703-331 ESTIMATE NO: 0002 14:14:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00050 *STORM DRAIN INLET PROTECTION 4.000 2.000
EACH 0.000 0.00
334.40000 2.000 668.80
0065 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000
EACH 0.000 0.00
1,379.94000 1.000 1,379.94
0070 208-00205 *EROSTION CONTROL SUPERVISOR 30.000 0.000
HOUR 0.000 0.00
315.62000 0.000 0.00
0075 210-00810 *RESET GROUND SIGN 3.000 1.500
EACH 0.000 0.00
275.88000 1.500 413.82
0080 212-00006 *SEEDING (NATIVE) 0.650 0.000
ACRE 0.000 0.00
557.34000 0.000 0.00
0085 212-00032 *SOIL CONDITIONING 1.000 0.000
ACRE 1.000 557.34
557.34000 1.000 557.34
0090 213-00002 *MULCHING (WEED FREE HAY) 0.650 0.000
ACRE 0.000 0.00
835.98000 0.000 0.00
0095 213-00061 *MULCH TACKIFIER 125.000 0.000
1B 0.000 0.00
1.34000 0.000 0.00
0100 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 1,015.000 1,015.000
cy 0.000 0.00
34.82000 1,015.000 35,342.30
0105 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 30.000 0.000
TON 13.240 1,286.27
97.15000 13.240 1,286.27
0110 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 638.350 0.000
TON 638.350 50,863.73

79.68000 638.350 50,863.73
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PCN: 16312B-BID ESTIMATE RUN 12/26/2007
PROJECT: IM 0703-331 ESTIMATE NO: 0002 14:14:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 2,613.590 2,444.080
TON 169.510 9,777.34
57.68000 2,613.590 150,751.87
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 485.000 352.500
GAL 0.000 0.00
5.98000 352.500 2,107.95
0125 612-00002 *DELINEATOR (TYPE IT) 35.000 0.000
EACH 34.000 637.84
18.76000 34.000 637.84
0130 614-00012 *SIGN PANEL (CLASS II) 192.000 0.000
SF 0.000 0.00
15.45000 0.000 0.00
0135 614-00013 *SIGN PANEL (CLASS III) 180.000 0.000
SF 0.000 0.00
17.66000 0.000 0.00
0140 614-00615 *STEEL SIGN POST (W 6X15) 140.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0145 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 161.000 0.000
LF 0.000 0.00
15.45000 0.000 0.00
0150 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 18.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
259.33000 0.000 0.00
0155 614-03002 *CONCRETE FOOTING (TYPE 2) 8.000 0.000
EACH 6.000 5,230.68
871.78000 6.000 5,230.68
0160 625-00000 *CONSTRUCTION SURVEYING 1.000 0.750
LS 0.150 993.17
6,621.11000 0.900 5,959.00
0165 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

15,056.02000 1.000 15,056.02
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PCN: 16312B-BID ESTIMATE RUN 12/26/2007
PROJECT: IM 0703-331 ESTIMATE NO: 0002 14:14:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-00005 *EPOXY PAVEMENT MARKING 12.500 0.000
GAL 12.500 5,573.38
445.87000 12.500 5,573.38
0175 630-00007 *TRAFFIC CONTROL INSPECTION 26.000 8.000
DAY 18.000 3,972.60
220.70000 26.000 5,738.20
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 35.000 13.000
DAY 7.000 4,055.45
579.35000 20.000 11,587.00
0185 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 1.000
EACH 0.800 88.28
110.35000 1.800 198.63
0190 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 21.000 10.500
EACH 8.400 1,853.88
220.70000 18.900 4,171.23
0195 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000
EACH 1.600 529.70
331.06000 3.600 1,191.82
0200 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 24.000
SF 19.200 635.71
33.11000 43.200 1,430.35
0205 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.000
EACH 0.000 0.00
2,207.03000 0.000 0.00
0210 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 882.82
1,103.52000 1.800 1,986.34
0215 630-80360 *DRUM CHANNELIZING DEVICE 100.000 32.500
EACH 26.000 1,434.68
55.18000 58.500 3,228.03
0220 630-80380 *TRAFFIC CONE 200.000 100.000
EACH 80.000 883.20

11.04000 180.000 1,987.20
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PCN: 16312B-BID ESTIMATE RUN 12/26/2007
PROJECT: IM 0703-331 ESTIMATE NO: 0002 14:14:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.400 3,310.55
8,276.38000 0.900 7,448.74
0230 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 3,340.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70016 F/A FUEL COST ADJUSTMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70028 F/A ESB PROGRAM 750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70230 F/A COMMUNICATION LINES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 499,349.88 $ 114,093.56% 361,720.86

PROJECT TOTAL CURRENT AMT § 499,349.88 $ 114,093.56 % 361,720.86



